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ESTIMATE RUN 08/05/2003

ESTIMATE SUMMARY 08:45:09

CONTID: C12602         ESTIMATE NO: 0007 FINL 1991

PCN: 12602-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

REGIONWIDE STRIPING PERCENT TIME:

PROJECT NO: SHE R200-076                  

REGIONWIDE STRIPING

NAME OF ROAD: VARIOUS

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 08/05/2003 DATE TIME STARTED 08/15/1999

550 TOPEKA WAY DATE LET 07/08/1999 DATE WORK BEGAN 08/15/1999

 DATE AWARDED 07/15/1999 DATE TIME STOPPED 11/09/1999

 DATE CONTRACT EXECUTED 07/15/1999 DATE ACCEPTED 11/09/1999

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 08/15/1999

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,549,474.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,592,054.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 23,880.81

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.50

WORK DAYS

WORK DAYS

100.00%

0.00

0.00

0.00

23,880.81

$

$

$

$

1,549,474.25

0.00

1,549,474.25

0.00

1,549,474.25

0.00

0.00

1,549,474.25

0.00

AMOUNT DUE 1,549,474.25 23,880.81

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,880.81

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

EL PASO

OTERO OTHERS

50.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 12602-BID    ESTIMATE RUN 08/05/2003

PROJECT: SHE R200-076                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING SF 7,319.000

0.000

202-00250  
 

7,319.000

SF  

1.00000 7,319.007,319.000

0.00

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 24,718.000

0.000

627-00005  
 

24,718.000

GAL 

36.40000 899,735.2024,718.000

0.00

0020 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 10,134.000

0.000

627-03003  
 

10,134.000

SF  

9.00000 91,206.0010,134.000

0.00

0025 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

32,135.000

0.000

627-30410  
 

32,135.000

SF  

7.50000 241,012.5032,135.000

0.00

0030 METHYL METHACRYLATE PAVEMENT MARKING 220.000

0.000

627-40000  
 

220.000

GAL 

75.00000 16,500.00220.000

0.00

0035 *METHYL METHACRYLATE PAVEMENT MARKING (INLAID) REDUCED
- CMO #2

3,024.000

0.000

627-40003  
 

3,024.000

SF  

7.00000 21,168.003,024.000

0.00

0040 FLAGGING 6.000

0.000

630-00000  
 

6.000

HOUR

25.00000 150.006.000

0.00

0045 TRAFFIC CONTROL SUPERVISOR 41.000

0.000

630-00002  
 

41.000

DAY 

350.00000 14,350.0041.000

0.00

0050 FLAGGING STATION LIGHT DELETED FORM 105 0.000

0.000

630-80305  
 

0.000

EACH

400.00000 0.000.000

0.00

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) DELETED FORM 
105

0.000

0.000

630-80341  
 

0.000

EACH

80.00000 0.000.000

0.00
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PCN: 12602-BID    ESTIMATE RUN 08/05/2003

PROJECT: SHE R200-076                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:45:09

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 36.000

0.000

630-80342  
 

36.000

EACH

110.00000 3,960.0036.000

0.00

0065 TRAFFIC CONE 600.000

0.000

630-80380  
 

600.000

EACH

20.00000 12,000.00600.000

0.00

0070 MOBILE PAVEMENT MARKING ZONE 43.000

0.000

630-80520  
 

43.000

DAY 

1,000.00000 43,000.0043.000

0.00

0075 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0080 F/A INCENTIVE FOR EARLY COMPLETION OF WORK 37,500.000

0.000

700-70014  
 

37,500.000

F A 

1.00000 37,500.0037,500.000

0.00

0085 F/A OJT PILOT DELETED FORM 105 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0090 F/A ESB PROGRAM DELETED FORM 105 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0095 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) ADDED BY 
CMO 2

14,285.950

0.000

627-01000  
 

14,285.950

SF  

9.00000 128,573.5514,285.950

0.00

0100 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 
TYPE) ADDED BY MCR LINE #1

3.000

0.000

630-80356  
 

3.000

EACH

1,000.00000 3,000.003.000

0.00

CAT 1,549,474.250.001,549,474.25CURRENT AMT0200 $ $ $

$ 1,549,474.250.00$1,549,474.25$CURRENT AMTPROJECT TOTAL


